Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District  Gilbert Unified District CTD 070241
Project - -

Project | 070241000-9999-005N Comp leted

School Name Spectrum Elementary CM At Risk: |:|

Prj Type

Grade

Config Enrollment

Square Capacity

Feet Divisor

Original  Open
Capacity Cost/Sqg. Ft. FY

New School

School Site |Land assistance needed. Possible donation by developer.

K-6 942

84,761 80

$98.01 2004

Projected Construction Schedule

Board
Approval Plan Review
4/4/02 8/1/02

Begin

Bid Construction

8/1/02

Completion

Final
Completion

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $8,397,497
7/1/02 Other ($90,071)
Total New Construction Funding $8,307,426
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $8,307,426
Comments

Not Assigned

Originally approved for 952 students and 85,680 SF, for a total NC funding amount of $8,397,497.
Designed for only 84,761 SF, thereby reducing the number of students to 942 and the funding to

$8,307,426.
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District  Gilbert Unified District CTD 070241
Project - -

Project | 070241000-9999-006N Comp leted

School Name Meridian Elementary CM At Risk: |:|

Prj Type

Grade

Config Enrollment

Square Capacity

Feet Divisor

Original  Open
Capacity Cost/Sqg. Ft. FY

New School

School Site |Gi|bert Mountain Ranch development. Mountain and Mesquite Roads.

K-6 942

84,712 80

$98.01 2006

Projected Construction Schedule

Board
Approval Plan Review
2/6/03 10/7/04

Begin
Bid Construction
10/8/04 10/9/04

Completion

Final
Completion

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $8,397,497
10/7/04 Other ($94,874)
Total New Construction Funding $8,302,623
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $8,302,623
Comments

Not Assigned

elementary #26. Originally approved for 952 students, 85,680 SF to open FY 05, total project cost
$8,397,497. District decreased construction by 968 SF. New total = 942 students, 84,712 SF, total
project cost $8,302,623.
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District  Gilbert Unified District CTD 070241
Project - -
Project | 070241000-9999-010N Comp leted
School Name South Valley Junior High CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Core 7-8 729 94,770 80 1,185 $103.47 2005

School Site |NA

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
2/6/03 8/7/03 8/17/03 11/17/03 8/1/04
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $9,805,852
Total New Construction Funding $9,805,852
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $9,805,852
Comments

Core facility for 1,458 students with classroom space for 729. JH #6. District requested a full school for
FY 06.
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District  Gilbert Unified District CTD 070241
Project - -

Project | 070241000-9999-201N Comp leted

School Name Carol Rae Elementary CM At Risk: |:|

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-6 855 77,062 80 $90.00 2001
School Site |NA
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
5/6/99 8/19/99

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $6,935,580
Total New Construction Funding $6,935,580
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $6,935,580
Comments

Not Assigned

[NA
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District  Gilbert Unified District CTD 070241
Project - -

Project | 070241000-9999-203N Comp leted

School Name Boulder Creek Elementary CM At Risk: |:|

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-6 970 87,188 80 $90.00 2001
School Site |NA
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
5/6/99 9/2/99

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $7,846,920
Total New Construction Funding $7,846,920
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $7,846,920
Comments

Not Assigned

[NA
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District  Gilbert Unified District CTD 070241

Project - -

Project | 070241000-9999-211N Comp leted

School Name Ashland Ranch CM At Risk: |:|
Grade Square Capacity Campus Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-6 944 84,909 80 1,061 $90.00 2002
School Site |On 2/3/00, the Board approved the acceptance of a 5 acre donation from Jackson

Properties, and the purchase of an adjacent 3.4 acres, to assemble with the 1.6 acres
currently owned by the district, to provide a site totaling 10 acres for this new facility
(project number 070241-212). The site is located at the southeast corner of Monterey

Street and Sandstone in Gilbert, Arizona.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
11/4/99 6/15/00 9/1/01
Architect Name  Not Assigned Contractor Name Not Assigned

Funding Sources
Original New Construction Funding

5/30/02 Other

Total New Construction Funding

Deficiency Correction Funding

Local Funding

Total Project Cost

Comments

Site Acquisition Not Included

$7,709,670
$1,530
$7,711,200
$0
$966,350
$8,677,550

Originally approved for 952 students and 85,663 SF for a total of $7,709,670. Only designed for 84,909

SF, thereby reducing the number of students to
sometime between original approval and final p
funding increase approval).

944. However, funding changed to $7,711,200
ayout on 5/30/02 (cannot find any record to indicate
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District  Gilbert Unified District CTD 070241

Project - -

Project | 070241000-9999-221N Comp leted

School Name Desert Ridge CM At Risk: |:|
Grade Square Capacity Campus Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School 9-12 2,600 325,000 94 3,457 $110.00 2003
School Site |On 2/3/00, the Board approved a State Land Lease for 100 acres located at Crismon

Road and Guadalupe Road in Gilbert, Arizona (project number 070241-301). Of the total
100 acres, 70 acres will be used for a new high school facility (project number
070241-221), and 30 acres will be used for a new 7-8 middle school (project number

070241-231).

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
2/3/00 10/6/00 12/7/00 12/14/00 9/1/02
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $35,750,000
Total New Construction Funding $35,750,000
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $35,750,000
Comments

[NA
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District  Gilbert Unified District CTD 070241

Project - -

Project | 070241000-9999-231N Comp leted

School Name Desert Ridge Junior High CM At Risk: |:|
Grade Square Capacity Campus Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School 7-8 1,458 145,800 80 1,823 $98.33 2002
School Site |On 2/3/00, the Board approved a State Land Lease for 100 acres located at Crismon

Road and Guadalupe Road in Gilbert, Arizona (project number 070241-301). Of the total
100 acres, 70 acres will be used for a new high school facility (project number
070241-221), and 30 acres will be used for a new 7-8 middle school (project number

070241-231).

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
2/3/00 5/22/00 9/1/01
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $14,336,514
Total New Construction Funding $14,336,514
Deficiency Correction Funding $0
Local Funding $1,700,086
Total Project Cost $16,036,600
Comments

[NA
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District  Gilbert Unified District CTD 070241
Project - -

Project | 070241000-9999-232N Comp leted

School Name Augusta Ranch CM At Risk: |:|

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-6 952 85,680 80 $93.15 2002
School Site |Augusta Ranch.
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
2/3/00 1/18/01

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $7,981,092
Total New Construction Funding $7,981,092
Deficiency Correction Funding $0
Local Funding $232,397
Total Project Cost $8,213,489
Comments

Not Assigned

[NA
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District  Gilbert Unified District CTD 070241
Project - -

Project | 070241000-9999-242N Comp leted

School Name Canyon Rim CM At Risk: |:|

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-6 943 84,876 80 $93.15 2003
School Site |NA
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
2/3/00 7/31/01 8/2/01 8/17/01

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $7,981,092
10/5/00 Inflation Adjustment $367,130
5/25/01 Other ($78,753)
Total New Construction Funding $8,269,469
Deficiency Correction Funding $0
Local Funding $618,405
Total Project Cost $8,887,874
Comments

Not Assigned

Originally approved for 952 students and 85,680 SF, for a total NC funding amount of $7,981,092.
Inflation increase approved 10/5/00. Designed for only 84,876 SF, thereby reducing the number of
students to 943 and the funding to $8,269,469.
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